
                                         

Town Council Agenda Report

SUBJECT: Resolution

Project Name: Davie Road Beautification Project
Contact Person:  Glenn Irwin, Redevelopment Administrator

TITLE OF AGENDA ITEM:

A resolution of the Town of Davie, Florida, authorizing the Mayor to execute a contract change order for
the Davie Road Beautification Project.

REPORT IN BRIEF:

Request to approve a change order which will allow for the project engineer to design a mast arm plan for
the intersection of Davie Road and SW 39th Street.  This plan and implementation would allow for the
removal of the existing overhead wires and concrete poles at this intersection which presently hold the
traffic signalization.  The existing fixtures detract from the appearance of this intersection.  These poles
and mastarms would replicate the decorative streetlights on Davie Road.  The Florida Department of
Transportation will be installing similar decorative mastarms at the intersection of Davie Road and Orange
Drive as part of the Griffin Road Project.  Attached is an example of the VISCO mast arm pole which the
CRA intends to use on this project at this intersection. The actual installation and material cost will be
brought back as a change order once the cost is worked out between Weekley Asphalt and staff.

PREVIOUS ACTIONS:

This will be the fourth change order for the Davie Road Beautification Project.  The completion of the
design for this mast arm system will allow the CRA to request a price from the project contractor.  The
CRA has budgeted for this item.  The original construction agreement for the Davie Road Beautification
Project was approved August, 1997 (R-97-253) which commenced with the design portion of the project.
The first change order for $384,000 was executed to allow a number of additional improvements such as
widening the sidewalks, improvements in front of the Chamber and Lum’s Restaurant, uplights,
benches, trash receptacles, and other items.  The second and third change orders consisted of minor curb
work and brick paver work as part of the project.  This present change order will be funded from the $1.8
million that the Town provided to the CRA to utilize towards the Davie Road Project.

CONCURRENCES:
The Davie CRA  approved this work on February 7, 2000.

FISCAL IMPACT:
Has request been budgeted? yes

If yes, expected cost $ 11,137.08
Account Name:  Davie Road Beautification Project

RECOMMENDATION(S):  Motion to approve the resolution.

Attachment(s):  Resolution,  change order, and example of mast arm pole.



RESOLUTION NO. ________

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING
THE MAYOR TO EXECUTE A CONTRACT CHANGE ORDER FOR THE
DAVIE ROAD BEAUTIFICATION PROJECT.

 WHEREAS,  the Town awarded the bid for the Davie Road Beautification

Project by Resolution R-97-253; and

WHEREAS,  change orders are required to accommodate changes to this

project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN
OF DAVIE, FLORIDA:

SECTION 1.  The  Town Council authorizes the Mayor to execute Change Order

No. 4  which results in a net increase in the amount of $11,137.08.

SECTION 2.  The Town Council hereby authorizes the expenditure from the

Davie Road Beautification Account (# 030-0405-515.69-95).

SECTION 3.  This resolution shall take effect immediately upon its  passage and

adoption.

PASSED AND ADOPTED THIS __________ DAY OF _______________, 2000

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
MAYOR/COUNCILMEMBER

Attest:

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
 TOWN CLERK

APPROVED THIS __________ DAY OF ________________________,  2000



CHANGE  ORDER No.        4     
                                                                                                                                                                                        
PROJECT: Davie Road Beautification Project DATE OF ISSUANCE:    

OWNER:

Town of Davie/Davie Community Redevelopment Agency

CONTRACTOR: OWNER’S  PROJECT  NO.         B-97-04                                             

Weekley Asphalt Paving, Inc.

ENGINEER/ARCHITECT: Carr Smith

CONTRACT  FOR: Engineering/design work for proposed mast arms at the intersection of Davie Road and SW 

39th Street.

ENG’R./ARCH. PROJECT NO. B-97-04                                                                                                                         
You are directed to make the following changes in the Contract Documents.
DESCRIPTION:  

1)   Engineering/design work for proposed mast arms at the intersection of Davie Road and SW 39th Street.

- $11,137.08.

PURPOSE OF CHANGE ORDER: To design mast arm plan for intersection to replace traffic signals on overhead wires.  
This design work is necessary for contractor to complete a full cost estimate of actual labor and materials necessary to carry out 
this portion of the project.

ATTACHMENTS:  (List documents supporting change)                                                                                                                                        

CHANGE IN CONTRACT PRICE: $11,137.08

CHANGE IN CONTRACT TIME: none

Original Contract Price Original Contract Time
$       701,570.73                                                                                                      7 months from notice to proceed                                                            

                                                                                                                                                                                           

Previous Change Orders No.         1          to No.         3         Net change from previous Change 
Orders
$           389,793.88                                                                                    14 months following notice to 
proceed                                                                     
                                                                                                                                                                                           

Contract Price prior to this Change Order Contract Time prior to this Change 
Order
$                  1,091,364.61                                                                                 14 months following notice to 
proceed                                                                        
                                                                                                                                                                                           

Net Increase (Decrease) of this Change Order Net Increase (Decrease) of this 
Change Order
$              11,137.08                                                                                                             0                                                         

                                                                                                                                                                                           
Contract Price with all Approved Change Orders Contract Time with all approved 
Change Orders
$                 1,102,501.69                                                                            14 months following notice to 
proceed                                                                     
                                                                                                                                                                                           
APPROVED: APPROVED:

by                                                                   __________ by                                                         ______           

Town of Davie/CRA      Date                                                                 Contractor Date




